

PSI 590 MeV Program 2015

Last update: Mar 26th, 2015, S. Ritt <stefan.ritt@psi.ch>
http://www.psi.ch/itp/FacilitiesEN/schedule_2015.pdf

			May				June				July				August				September				October				November				December																							
			19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52																		
Week number																																																						
PSP																																																						
Availability																																																						
PiM3	MuSR (GPS<F)	Amato (coord.)																																																				
PiE3	MuSR high field	Scheuermann (coord.)																																																				
MuE1	MuSR (GPD)	Amato (coord.)																																																				
MuE4	MuSR (LEM)	Prokscha (coord.)																																																				
PiE1-1	MuSR (Dolly)	Amato (coord.)																																																				
PiE1-2	R-14-02.1 MUCOOL	5201.32030.006																																																				
	R-08-01.1 MUSUN	5201.32030.004																																																				
	R-13-03.1 ALCAP	5201.32030.004																																																				
PiE5	R-99-05.2 MEG	5201.32030.001																																																				
	R-12-03.1 Mu3E	5201.32030.002																																																				
	R-13-03.1 ALCAP	5201.32030.004																																																				
	Tests	5203.32730.001																																																				
	R-13-01.1 PIHE	5203.32730.001																																																				
UCN	R-05-03.1 nEDM	Kirch																																																				
	R-15-01.1 Det. tests	Jamieson																																																				
PiM1	R-12-03.1 Mu3E	5203.85763.010																																																				
	R-12-01.2 MUSE	5203.85763.010																																																				
	Praktikum	5203.85763.010																																																				
	Irradiation	5203.85763.010																																																				
	Diamod Tracker	5203.85763.010																																																				
	Frascati	5203.85763.010																																																				
	Praktikum	5203.85763.010																																																				
	COMET	5203.85763.010																																																				
	Beam Monitor Tests	5203.85763.010																																																				
		Deiters																																																				
	Spin-rotator																																																					
	Start (Monday)		4/5/15	11/5/15	18/5/15	25/5/15	1/6/15	8/6/15	15/6/15	22/6/15	29/6/15	6/7/15	13/7/15	20/7/15	27/7/15	3/8/15	10/8/15	17/8/15	24/8/15	31/8/15	7/9/15	14/9/15	21/9/15	28/9/15	5/10/15	12/10/15	19/10/15	26/10/15	2/11/15	9/11/15	16/11/15	23/11/15	30/11/15	7/12/15	14/12/15	21/12/15																		
	End (Sunday)		10/5/15	17/5/15	24/5/15	31/5/15	7/6/15	14/6/15	21/6/15	28/6/15	5/7/15	12/7/15	19/7/15	26/7/15	2/8/15	9/8/15	16/8/15	23/8/15	30/8/15	6/9/15	13/9/15	20/9/15	27/9/15	4/10/15	11/10/15	18/10/15	25/10/15	1/11/15	8/11/15	15/11/15	22/11/15	29/11/15	6/12/15	13/12/15	20/12/15	27/12/15																		

- 1) Provisional allocation to be approved later
- 2) Set-up time